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EMGIMEERIMG MAMAGEMENT COMIMILTAMTS 1M,

January 5, 1989

Mr. Anthony Mesiti, President
MESITI REALTY CORPORATION

¢fo National Surface Cleaning
49 Danton Drive

Methuen, MA 01844

RE: THE WRIGHT ESTATES CONDOMINIUMS
HEEHE. NEW HNAMPSHIRE —

Dear Mr. Mealil

As requested, a site visit was made on Tuesday, Januar 3, 18985, i
mat with Mr, Art House and Mr,., Greg Johnson of Fldilfty Properiies,
and Mr. Tom Philllips of Crimscn Construction to walk the site teo
assess the construellon progress and lo review pay application Ho. Six
(8). The progress made on Llhe project from the date of my last wvisit
has Deen very good. 1 feel this is a direct result of the new Projeui
Manager, Arl llousae, being on sitle and riding herd over the contraclor
and subcontraclors. Cooperation appears 1o be good with wall Ll
lrades ,

In review of Lhe construction schedules requested [n iy lassi
eorrespondence, we have jolnlly lergetled February 15, 1989 &s Lhe dule
of substantial completion, at which time | would expect only punch
lisl itemsg to be completed,

In review of the original pay appllecstion Ho. Six (6), Crimsun
Construction was requesiing $405,904. Listed on the pay appllicativn
are all of Lthe change orders, individually listed, which have occurryid
Lo date., Tom Philllps hes provided iLhe necessary back-up [lor the
changeés, and | have found Lhal & majority of the work s econplelo,
Therefore, by applying the edds end deducts in the change orders wud
reducing the elecirical request by $10,000, we arrive at a roducud
payment of $342,335 for this pay period, This leaves $649,365.73,
whieh Iineludes the retainage of $58,700, to complale 1he job. It is
my opinion that this would leave you enough money Lo complele Lhe
contract If something were lo happeén Lo Crimson Construelion Conpany.

Therefore, I am approving this application for payment. Il you have
any questions regarding my site visit or the pay application, please
do not hesitate to contact me.

¥Yery truly yours,

ENGINEERING MANAGEMENT CONSULTANTS, INC.
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Tim Bell
Project Manager
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